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OUR MISSION – EXCELLENCE IN TRANSPORTATION

 Every Trip 

 We strive to make every trip taken in Delaware safe, reliable and 
convenient for people and commerce.

 Every Mode

 We provide safe choices for travelers in Delaware to access roads, 
rails, buses, airways, waterways, bike trails, and walking paths.

 Every Dollar

 We seek the best value for every dollar spent for the benefit of all.

 Everyone 

 We engage our customers and employees with respect and 
courtesy as we deliver our services.
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PROJECT PURPOSE & NEED

 Increase Safety

 Reduce Congestion during the Morning and Evening Peak Hours

 Improve Intersection Capacity

 Improve Bicycle and Pedestrian Facilities

DelDOT Project Website: https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T201611601
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PHASE 1
SR 2 PIPE CROSSING
  •   CONSTRUCTION OF NEW PIPE CROSSING &         

      REPLACEMENT OF EXISTING PIPE CROSSING

  •   CONSTRUCTION TO BEGIN IN SHOPPING CENTER PARKING LOT

      (NO IMPACT TO SR 2 TRAFFIC)

  •   LANE CLOSURES PERMITTED FOR SR 2 PIPE CROSSING DURING

      OFF-PEAK TIMES

             -  MAINTAINING ONE LANE IN EACH DIRECTION 

                ON SR 2 AT ALL TIMES

  •   SHOPPING CENTER ACCESS WILL BE CLOSED DURING 

      CONSTRUCTION OF THE DRAINAGE SYSTEM ACROSS THE ACCESS



2

PHASE 2
NORTHEAST QUADRANT
  •  CONSTRUCTION TO INCLUDE:

             -  REMOVAL & RECONSTRUCTION OF EXISTING ISLAND

             -  RECONSTRUCTION OF CURB, SIDEWALK, CURB RAMPS, DRAINAGE

             -  INSTALLATION OF TRAFFIC SIGNAL & ITS EQUIPMENT

  •   LANE CLOSURES PERMITTED ON SR 2 WESTBOUND & 

      POLLY DRUMMOND HILL ROAD DURING OFF-PEAK TIMES 

             -  MAINTAINING ONE LANE IN EACH DIRECTION 

               ON BOTH ROADS AT ALL TIMES

  •   RIGHT-IN ONLY ACCESS ON POLLY DRUMMOND HILL ROAD TO 

      OFFICE PARK WILL BE CLOSED DURING THIS PHASE
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PHASE 3
SOUTHEAST QUADRANT
  •  CONSTRUCTION TO INCLUDE:

             -  RECONSTRUCTION OF CURB, SIDEWALK, CURB RAMPS, DRAINAGE

             -  INSTALLATION OF TRAFFIC SIGNAL EQUIPMENT

             -  RECONSTRUCTION OF EXISTING DRIVEWAYS

  •   LANE CLOSURES PERMITTED DURING OFF-PEAK TIMES

  •   MAINTAIN ALL ACCESS WITHIN WORK ZONE FOR THIS PHASE



4A

4A

PHASE 4A
SB POLLY DRUMMOND HILL RD TO RED MILL RD
  •   EASTERN SHORE NATURAL GAS TO BORE NEW GAS MAIN ALONG 

      SOUTHBOUND POLLY DRUMMOND HILL ROAD & RED MILL ROAD

  •   NORTHBOUND RED MILL ROAD LANE SHIFTS

             -  TEMPORARY CONCRETE BARRIER PRESENT (PHASES 4A & 4B)

  •   LANE CLOSURES PERMITTED ON SR 2 EASTBOUND AND POLLY 

      DRUMMOND HILL ROAD DURING OFF-PEAK TIMES

  •   DETOUR OF TRUCK TRAFFIC (TO HARMONY RD) WILL BE IN PLACE 

      WHEN SR 2 EASTBOUND RIGHT-TURN LANE IS CLOSED.
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PHASE 4B
SOUTHWEST QUADRANT
  •  CONSTRUCTION TO INCLUDE:

             -  UTILITY ADJUSTMENTS & RELOCATIONS

             -  ROADWAY WIDENING ALONG SR 2 EASTBOUND

             -  CONSTRUCT CURB, SIDEWALK, CURB RAMPS, PAVEMENT, 

                GUARDRAIL, DRAINAGE

             -  RECONSTRUCT EXISTING ISLANDS & MEDIAN

             -  INSTALLATION OF TRAFFIC SIGNAL & ITS EQUIPMENT

  •   NORTHBOUND RED MILL ROAD LANE SHIFTS

             -  TEMPORARY CONCRETE BARRIER PRESENT (PHASES 4A & 4B)

  •   LANE CLOSURES PERMITTED ON SR 2 EASTBOUND AND RED MILL 

      ROAD DURING OFF-PEAK TIMES

  •   DETOUR OF TRUCK TRAFFIC (TO HARMONY RD) WILL BE IN PLACE 

      WHEN SR 2 EASTBOUND RIGHT-TURN LANE IS CLOSED.
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PHASE 5
NORTHWEST QUADRANT
  •  CONSTRUCTION TO INCLUDE:

             -  ROADWAY WIDENING ALONG POLLY DRUMMOND HILL ROAD

             -  CONSTRUCT CURB, SIDEWALK, CURB RAMPS, PAVEMENT, 

                GUARDRAIL, DRAINAGE

             -  RECONSTRUCT EXISTING MEDIAN NOSES

             -  MILL & OVERLAY

  •   LANE CLOSURES PERMITTED ON RED MILL ROAD DURING

      OFF-PEAK TIMES

  •   MAINTAIN ALL ACCESS WITHIN WORK ZONE FOR THIS PHASE
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CONSTRUCTION SCHEDULE

START

SPRING 2023

1 YEAR 
(APPROX.)

END

SPRING 2024


